COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 02/ 2010

ESTI MATE SUMVARY 14: 06: 37
CONTI D C17033 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 17033-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 13.0  DAYS TI VE ALLOW 70 WORK DAYS
SH 6- WASH NGTON & LOGAN COUNTI PERCENT TI ME: 18.57 ORI G TI VE ALLOW 70 WORK DAYS
PROJECT NO ES4 0061- 080
SH 6- WASH NGTON & LOGAN COUNTI
NAME OF ROAD: 006J
PRQIECT COUNTI ES: WASH NGTON LOGAN
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 07/ 23/ 2010 DATE TI ME STARTED 07/06/2010
1800 N TAFT ROAD DATE LET 02/ 18/ 2010 DATE WORK BEGAN
DATE AWARDED 02/ 24/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 15/ 2010 DATE ACCEPTED
FORT COLLINS CO 80521 970 407-3600 DATE NOTI CE TO PROCEED 07/ 06/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 3,421, 408. 94 PARTI Cl PATI NG $ 177, 743. 29 $ 177, 743. 29
AWARD PRQIECT AMT: $ 2,801, 243. 94 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 5.20% TOTAL EARNI NGS 177, 743. 29 177,743.29
FUNDS AVAI LABLE: $  3,243,665.65 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 177, 743. 29 177, 743. 29
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -4,464.37 -4, 464. 37
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 173, 278. 92 173, 278. 92
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 173, 278. 92 173, 278. 92
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 173, 278. 92

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17033-BI D ESTI MATE RUN 08/ 02/ 2010
PRQIECT: ES4 0061- 080 ESTI MATE NO 0001 14: 06: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00210 *REMOVAL OF CONCRETE PAVEMENT 167. 000 0. 000
SY 156. 540 2,035.02
13. 00000 156. 540 2,035.02
0010 202-00220 *REMOVAL OF ASPHALT NAT 284. 000 0. 000
SY 246. 580 1,726. 06
7.00000 246. 580 1,726. 06
0015 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 3, 500. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0020 202-00500 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 2.000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0.00
0025 202-01000 *REMOVAL OF FENCE 776.000 0. 000
LF 0. 000 0.00
0. 50000 0. 000 0. 00
0030 202-04001 *PLUG CULVERT 6. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0.00
0035 202-04002 *CLEAN CULVERT 5. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0040 203-00060 * EMBANKMVENT MATERI AL ( COVPLETE | N PLACE) 1,277.000 0. 000
CcY 0. 000 0. 00
25. 00000 0. 000 0. 00
0045 203-01500 BLADI NG 200. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0050 203-01550 DQZI NG 16. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0055 206-00065 *STRUCTURE BACKFI LL (FLOMFI LL) 280. 500 0. 000
cY 280. 500 19, 635. 00

70. 00000 280. 500 19, 635. 00



CONTI D C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17033-BI D ESTI MATE RUN 08/ 02/ 2010
PRQJECT: ES4 0061-080 ESTI MATE NO 0001 14:06: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00002 *ERGCSI ON LOG (12 | NCH) 1, 400. 000 0. 000
LF 110. 000 357.50
3. 25000 110. 000 357.50
0065 208-00034 *GRAVEL BAG 300. 000 0. 000
LF 0. 000 0. 00
6. 70000 0. 000 0. 00
0070 208-00045 * CONCRETE WASHOUT STRUCTURE 2.000 0. 000
EACH 1. 000 655. 00
655. 00000 1. 000 655. 00
0075 208-00070 *STABI LI ZED CONSTRUCTI ON ENTRANCE 4. 000 0. 000
EACH 0. 000 0. 00
775. 00000 0. 000 0.00
0080 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 200. 000 0. 000
HOUR 0. 000 0. 00
37. 00000 0. 000 0. 00
0085 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 40. 000 0. 000
HOUR 0. 000 0. 00
48. 00000 0. 000 0.00
0090 208-00205 *ERCSI ON CONTRCL  SUPERVI SCR 300. 000 0. 000
HOUR 20. 000 1, 130. 00
56. 50000 20. 000 1, 130. 00
0095 210-00010 *RESET MAI LBOX STRUCTURE 11. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0100 212-00006 * SEEDI NG ( NATI VE) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0105 212-00032 *SO L CONDI TI ONI NG 0. 500 0. 000
ACRE 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0110 213-00002 *MIULCH NG (WEED FREE HAY) 0. 500 0. 000
ACRE 0. 030 26. 25
875. 00000 0. 030 26. 25



CONTI D C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17033-BI D ESTI MATE RUN 08/ 02/ 2010
PRQJECT: ES4 0061-080 ESTI MATE NO 0001 14:06: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 213-00061 *MULCH TACKI FI ER 100. 000 0. 000
LB 0. 000 0. 00
2. 85000 0. 000 0. 00
0120 216-00042 *SO L RETENTI ON BLANKET ( Bl ODEGRADABLE STRAW COCONUT) 450. 000 0. 000
SY 0. 000 0. 00
2.20000 0. 000 0. 00
0125 304-07009 * AGGREGATE BASE COURSE (CLASS 7) (SPEC AL) 2,814.000 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0. 00
0130 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 500. 000 0. 000
TON 138. 960 12, 506. 40
90. 00000 138. 960 12, 506. 40
0135 403-34751 *HOT M X ASPHALT ( GRADI NG SX) (75) (PG 64-28) 23,717. 000 0. 000
TON 0. 000 0. 00
70. 50000 0. 000 0.00
0140 405-00000 *HEATI NG AND SCARI FYI NG TREATMENT 147, 687. 000 0. 000
SY 0. 000 0. 00
2.03000 0. 000 0. 00
0145 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 14, 770. 000 0. 000
GAL 0. 000 0. 00
0. 80000 0. 000 0.00
0150 411-90010 *ASPHALT REJUVENATI NG AGENT 14, 769. 000 0. 000
GAL 0. 000 0.00
3. 00000 0. 000 0.00
0155 601-01025 * CONCRETE CLASS B (M SCELLANEQUS) 1.920 0. 000
CcY 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0160 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 146. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0165 603-01300 *30 | NCH REI NFORCED CONCRETE PI PE 72.000 0. 000
LF 72.000 20, 520. 00
285. 00000 72.000 20, 520. 00



CONTI D C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17033-BI D ESTI MATE RUN 08/ 02/ 2010
PRQJECT: ES4 0061-080 ESTI MATE NO 0001 14:06: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 603-01420 *42 1 NCH REI NFORCED CONCRETE PI PE 42.000 0. 000
LF 40. 000 18, 600. 00
465. 00000 40. 000 18, 600. 00
0175 603-05030 *30 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 0. 000
EACH 2.000 1, 530. 00
765. 00000 2.000 1, 530. 00
0180 603-05042 *42 1 NCH REI NFORCED CONCRETE END SECTI ON 2.000 0. 000
EACH 2.000 2,500. 00
1, 250. 00000 2.000 2,500. 00
0185 603-10180 *18 | NCH CORRUGATED STEEL PI PE 96. 000 0. 000
LF 88. 000 10, 120. 00
115. 00000 88. 000 10, 120. 00
0190 603-10240 *24 1 NCH CORRUGATED STEEL PI PE 48. 000 0. 000
LF 48. 000 4, 224.00
88. 00000 48. 000 4,224.00
0195 603-30018 *18 I NCH STEEL END SECTI ON 4. 000 0. 000
EACH 4.000 700. 00
175. 00000 4.000 700. 00
0200 603-30024 *24 1 NCH STEEL END SECTI ON 2.000 0. 000
EACH 2.000 1, 400. 00
700. 00000 2.000 1, 400. 00
0205 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 706. 000 0. 000
LF 0. 000 0. 00
12. 15000 0. 000 0. 00
0210 606-01370 *TRANSI TI ON TYPE 3G 6. 000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0215 606-01390 *END ANCHORAGE TYPE 3K 2.000 0. 000
EACH 0. 000 0. 00
1, 445. 00000 0. 000 0. 00
0220 606-02000 *END ANCHORAGE ( SPECI AL) 3. 000 0. 000
EACH 0. 000 0.00
1, 105. 00000 0. 000 0.00



CONTI D C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17033-BI D ESTI MATE RUN 08/ 02/ 2010
PRQJECT: ES4 0061-080 ESTI MATE NO 0001 14:06: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 606-02003 *END ANCHORAGE ( NONFLARED) 2.000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0230 606-02005 *END ANCHORAGE ( FLARED) 14. 000 0. 000
EACH 0. 000 0. 00
1, 380. 00000 0. 000 0. 00
0235 606-10200 *BRI DGE RAIL (SPEC AL) 252. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0240 607-00005 *END PCST 6. 000 0. 000
EACH 0. 000 0. 00
262. 00000 0. 000 0.00
0245 607-00010 *CORNER AND LI NE BRACE PCST 2.000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0.00
0250 607-01000 *FENCE BARBED WRE WTH METAL PCSTS 776. 000 0. 000
LF 0. 000 0. 00
2.20000 0. 000 0. 00
0255 607-11525 *FENCE (PLASTI Q) 520. 000 0. 000
LF 145. 000 290. 00
2.00000 145. 000 290. 00
0260 612-00041 *DELI NEATOR ( FLEXI BLE) (TYPE 1) 200. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0. 00
0265 612-00043 *DELI NEATOR (FLEXI BLE) (TYPE II1) 80. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0270 614-00012 *SI GN PANEL (CLASS 11) 18. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0275 614-01582 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND) ( POST AND 24.000 0. 000
SLI PBASE)
LF 0. 000 0. 00
55. 00000 0. 000 0. 00



CONTI D: C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17033-BID ESTI MATE RUN 08/ 02/ 2010
PRQJECT: ES4 0061- 080 ESTI MATE NO. 0001 14: 06: 37

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0280 616-00240  *24 | NCH CONCRETE SI PHON PI PE 60. 000 0. 000
LF 0. 000 0.00
140. 00000 0. 000 0. 00
0285 616-30024  *24 | NCH TRASH GUARD 2.000 0. 000
EACH 0. 000 0.00
370. 00000 0. 000 0. 00
0290 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 000 0.00
6, 000. 00000 0. 000 0. 00
0295 626-00000  *NOBI LI ZATI ON 1. 000 0. 000
LS 0. 250 28,931.06
115, 724. 23000 0. 250 28, 931. 06
0300 627-00001  *PAVEMENT MARKI NG PAI NT 803. 000 0. 000
GAL 0. 000 0.00
35. 00000 0. 000 0. 00
0305 627-00005  *EPOXY PAVEMENT MARKI NG 402. 000 0. 000
GAL 0. 000 0.00
52. 50000 0. 000 0. 00
0310 629-01210  *ADJUST MONUMENT BOX 3.000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0315 630-00000 *FLAGA NG 5, 500. 000 0. 000
HOUR 498. 500 10, 967. 00
22. 00000 498. 500 10, 967. 00
0320 630-00001  *PILOT CAR OPERATI ON 500. 000 0. 000
HOUR 0. 000 0.00
38. 00000 0. 000 0. 00
0325 630-00007  *TRAFFI C CONTROL | NSPECTI ON 35. 000 0. 000
DAY 7.000 525. 00
75. 00000 7.000 525. 00
0330 630-00012  *TRAFFI C CONTROL MANAGEMENT 65. 000 0. 000
DAY 13. 000 7,150. 00
550. 00000 13. 000 7, 150. 00



CONTI D C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17033-BI D ESTI MATE RUN 08/ 02/ 2010
PRQJECT: ES4 0061-080 ESTI MATE NO 0001 14:06: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-80002 *FLASH NG BEACON ( SOLAR) 4. 000 0. 000
EACH 2.000 1, 000. 00
500. 00000 2.000 1, 000. 00
0340 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 33. 000 0. 000
EACH 10. 000 600. 00
60. 00000 10. 000 600. 00
0345 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 87. 000 0. 000
EACH 42.500 3,612.50
85. 00000 42.500 3,612.50
0350 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 0. 000
EACH 4.000 400. 00
100. 00000 4.000 400. 00
0355 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 99. 000 0. 000
SF 49. 500 742.50
15. 00000 49. 500 742.50
0360 630-80360 *DRUM CHANNELI ZI NG DEVI CE 50. 000 0. 000
EACH 6. 000 210. 00
35. 00000 6. 000 210. 00
0365 630-80380 *TRAFFI C CONE 250. 000 0. 000
EACH 87.500 875. 00
10. 00000 87. 500 875. 00
0370 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 300, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70016 F/ A FUEL COST ADJUSTMENT 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 100, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C17033 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17033-BI D ESTI MATE RUN 08/ 02/ 2010
PRQJECT: ES4 0061-080 ESTI MATE NO 0001 14:06: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700-70020 F/ A ON- THE- JOB TRAI NEE 1, 700. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0395 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 2,100. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0400 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70220 F/ A PHONE SERVI CE 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700-70380 F/ A EROSI ON CONTROL 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 3,396,633.94 $ 152,968.29 $ 152, 968. 29
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0415 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 0. 000
EACH 1. 000 10, 800. 00
10, 800. 00000 1. 000 10, 800. 00
0420 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 0. 000
EACH 1. 000 10, 975. 00
10, 975. 00000 1. 000 10, 975. 00
0425 620-00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMI  $ 24,775.00 $ 24,775.00 $ 24,775. 00
PROJECT TOTAL CURRENT AMI $ 3,421,408.94$  177,743.29%  177,743.29



